TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/1/2025 **1.**	Finalize website concept/goal of the website/name of restaurant	3:40 - 5:40 PM (2 hours)	AG TM NS	Started the planning of the website concept, name, and goal of sustainability we wanted to incorporate.
2/8/2025 **2.**	Began website sketches and google sites planning	10:30 PM - 12:00 AM (1.5 hours)	AG TM NS	Started a google sites to organize and plan where each tab would go and the how we would incorporate deals/About us page
2/9/2025 **3.**	Finished planning and started repository for typescript code	3:00 - 6:00 PM (3 hours)	AG TM NS	Finalized the google sites and started a Github repository and started typescript code. Developed some baselines for the website
2/15/2025 **4.**	Developed home page and login pages using typescript	2:00 - 5:00 PM (3 hours)	AG TM NS	We completed the UI for the home page and developed both the login UI and backend to ensure logins worked and displayed the users name.
2/22/2025 **5.**	Started working on menu pages and filters.	2:30 - 5:00 PM (2.5 Hours)	AG TM NS	Started a menu page with lots of organization/tabs included to easily find what you want to buy. Added images and nutritional info
3/2/2025 **6.**	Continue working on menu page/deals.	2:30 - 5:00 PM (2.5 Hours)	AG TM NS	We completed the menu pages and incorporated deals. These are now stored in the cart with discounts, tax, and delivery fees all included

Advisor signature _____ *Robert T Doolidge* _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 3/15/2025	Develop about us page and Timeline including sustainability	11:30 AM - 1:30 PM (2 hours)	AG TM NS	Developed a about us page with all our sustainability goals, timelines, and story of how we decided to grow fresh vegetables and serve fresh food
2. 3/22/2025	Continue With UI, added references and reservation	12:30 - 2:00 PM (1.5 hours)	AG TM NS	Added a references page that includes everything we used along with the student copyright checklist and work log. Enhanced UI across website.
3. 3/29/2025	Added locations page and dark/light feature	3:00 - 5:30 PM (2.5 hours)	AG TM NS	Added a locations page and the ability to get an email sent when you submit a reservation with confirmation. Added a dark/light mode feature
4. 4/6/2025	Finalized website changes and finished foundational look	1:00 - 2:00 PM (1 hour)	AG TM NS	Added minor fixes and menu changes to each tab, along with a more enhanced user interface with recommended products.
5. 4/12/2025	Finalized website and UI features/pictures and backgrounds	2:00 - 3:00 PM (1 Hour)	AG TM NS	We added all the correct images, finalized the UI around the entire website and ensured accounts worked. Finalized full website.
6. 4/20/2025	Added Copyright Checklist/Worklog and finalized website	3:00 - 5:00 PM (2 Hours)	AG TM NS	We fully revised our project and ensured everything was in line with the challenge brief. We scripted and recorded the video.

Advisor signature _____ Robert T Doolidge _____